



### **Section 106 Consulting Party (CP) Meeting Agenda**

- GSA Welcome and Attendee Introductions (*10 minutes*)
- Site Follow-Up Presentation & Discussion (*45 minutes*)
- Next Steps/Meeting Close (*5 minutes*)

### **Proposed Schedule**

|              |   |
|--------------|---|
| Dec 19, 2012 | S106 CP Meeting #6: Site Follow-up  |
| Dec 31, 2012 | 95% HSR CP Review Comments due to GSA (Danielle Breaux)   |
| Jan 9, 2012  | S106 CP Meeting #7: Placeholder for PA Draft #1 Discussion  |
| Jan 9, 2012  | Draft Environmental Assessment (EA) Comments Due to GSA (Suzanne Hill)  |
| Feb 2012     | PA Executed and S106 Completed<br>Historic Structures Report (HSR) Update to be complete  |
| Winter 2012  | 30-day Public Review of Final EA/FONSI (If applicable)<br>Anticipated signed FONSI (if applicable)<br>Anticipated signed Lease Agreement (LA) |
| 2013         | Design Refinement<br>NCPC and CFA Design Submissions  |
| 2014-2016    | Construction  |
| 2016         | Grand Opening   |

### **Background Documentation**

GSA's **Request For Proposal (RFP)** including the *Design Guidelines and Preservation Zone Diagrams* can be found in Appendix F of the RFP. <http://www.gsa.gov/portal/content/219101>

### **Project Website**

[www.oporedevelopment.com](http://www.oporedevelopment.com)