



Signatory Meeting Agenda

- GSA Welcome and Attendee Introductions (*5 minutes*)
- Preliminary Design Presentation and Discussion (*2 hours*)
- Next Steps/Meeting Close (*5 minutes*)

Proposed Schedule

Feb 22	GSA to issue <u>FINAL Draft PA for Final Comments</u>
Mar 1	Comments due to GSA on the Final PA Draft
Week of Mar 11	Issue the Final PA and Final Exhibits for Signatory Signature
Week of Mar 18	<u>Anticipated Executed PA</u>
Mid-Late March	Issue Final EA/FONSI for 30-day Public Review Anticipated signed FONSI Anticipated signed Lease Agreement (LA)
April	NCPC Preliminary and CFA Concept Design Submissions
2013	Design Refinement NCPC and CFA Final Design Submissions
2014-2016	Construction
2016	Grand Opening

Background Documentation

GSA's **Request For Proposal (RFP)** including the *Design Guidelines and Preservation Zone Diagrams* can be found in Appendix F of the RFP. <http://www.gsa.gov/portal/content/219101>

Project Website

www.oporedevelopment.com